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TECHNOLOGYINFRASTRUCTURETOISD

This memo provides the fourth status report to your Board on the transfer of Department
of Children and Family Services (DCFS) information technology (IT) infrastructure to the
Internal Services Department (ISO). This important project will improve OCFS social
workers' access to client data, and enable DCFS management greater focus on its core
mission.

BACKGROUND

In 2008, at the direction of the Chief Executive Office (CEO), ISO and DCFS conducted
an assessment of the IT infrastructure within OCFS. Oue to the critical nature of DCFS
operations and the need for improved IT support, the CEO determined that ISO should
be responsible for the DCFS IT infrastructure, with the following expected results:

. Significantly improved data security

. 24/7 monitoring of network, PC and server systems

. Comprehensive disaster recovery services

. Improved core IT services, remotely supported

DCFS and ISO worked to obtain the State and federal approvals needed to obtain
subvention funding for this project. On January 13, 2010, the County secured final
federal approval for this transfer. In addition, the County secured required federal
conditional approval for "thin client" technology in June 2010.

TRANSITION ACTIVITIES

While waiting for Federal approval, ISO worked closely with DCFS on the following
information technology initiatives:
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. Replaced Anti-Virus clients for 6,900 users. 485,000 potential threats found in
old anti-virus system.

. Relocated mission critical data base servers from DCFS Norwalk to the Downey
Data Center thereby avoiding additional environmental failures in server room.

. Brought all Local Area Network equipment under ISO management

. Upgraded fifteen Wide Area Network sites to accommodate the new services.

. Recycled and deployed more than 800 Dell PCs donated from other departments
to prop up aging equipment.

. Consolidated 28 State owned CWS/CMS servers located at various sites to
Downey Data Center resulting in a reduction to 12 servers maintained at a single
site.

. Relocated four State-run active directory servers from Sacramento to the ISO
Data Center in anticipation of DCFS migration

. Established new desktop technology titled Hosted Virtual Desktop (HVD) which
will significantly improve the ability of the case worker to perform duties on their
desktop from any location.

Beginning July 1, 2010, ISO assumed responsibility for DCFS' IT infrastructure,
including components at remote office locations. Consolidation of servers and desktop
functions to the Downey data center will continue through the remainder of the year to
provide the required improvements in stability and reliability. All affected DCFS IT
employees completed the transfer to ISO by the end of June 2010.

As a key component to the project, ISO has begun to provide DCFS case workers with
improved access to their client data from the field and in remote offices with newer
technologies, including the use of "thin client" desktop devices instead of standard
personal computers. To date, five offices and 740 DCFS staff have been converted to
the ISO email arid desktop support service.

The attachment provides detail on major tasks, both completed and in progress, to
complete the migration of DCFS information technology to ISO.

PC MOBILITY

The project has incorporated additional remote access capabilities to mobile case
workers in those offices already converted to the ISO support model. The introduction
of "mypc.lacounty.gov" allows designated DCFS staff the ability to log into their office
PC remotely and access all critical systems, emailsandfiles.This access is achieved
from any PC, whether the employee is at a different office, assigned a DCFS tablet or
using their own device at home via the internet.
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As DCFS offices migrate to the ISD service within the next few months, priority will be
given to mobile workers to gain access to this system.

NEXT STEPS

ISD continues to roll out the new environment and work closely with DCFS
management to determine the priority of locations to be converted. Local Area
Networking equipment replacement will run concurrent to the PC roll out at remote
offices to improve connectivity to the centralized services.

As approved by your Board on September 21, 2010, ISD will engage Oracle to assist in
building more robust database support for critical DCFS databases that will reside in the
Downey data center

ISD will continue to keep your Board informed, including any significant changes to the
transition plan. If you have any questions, please contact me at 323-267-2101, or Dave
Chittenden at 562-940-2901.
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c: Chief Executive Officer
ISD Board Deputies
Chief Information Officer
Trish Ploehn, DCFS
Armand Montiel, DCFS
Nick Bhatt, DCFS



PROCURE NEW DESKTOPS THIN

CLIENT DEVICES

Original Target: March 2010
Actual Completion: April 2010
PROCURE UNIX SERVERS

Original Target: April 2010
Adjusted Target: May 2010
MIGRATE DESKTOPS AND EMAIL

Original Target: July 2010
Adjusted Target: December 2010

MIGRA TE/cONSOLIDA TE ORACLE

DATABASES AND APPLICATIONS

Attachment I

S~t~s/Ac;fion
. Complete

. Complete

. Complete

. Five DCFS offices are now converted to
new email and desktop support.

. Additional remote access capabilities
have been incorporated into the project
schedule. The new completion date is
expected to be December 2010

. The priority for this task has been
reduced because ISO has already
moved DCFS databases to the Downey
Data Center. DCFS and ISO mutually
agreed to extend the consolidation to
accommodate resource constraints.

. Board approved work order with Oracle
on September 21,2010.

Original Completion: August 2010
Adjusted Target: March 2011

UPGRADE LOCAL (LAN) AND WIDE
I

. All existing LAN
.

sites managed by ISO.
AREA NETWORKS(WAN) . All WAN capacity upgrades completed.

. LAN equipment for 8 sites is ready for
installation pending CEO lease approvalsTarget Completion: December 2011


